

Filter Guide

Search projects...

Q

State

All

▼

Sector

All

▼

Directorate

All

▼

Sponsor

All

▼

Program Manager

All

▼

Project Manager

All

▼



Summary



Reports



Analytics



Illustrative mockup
using fictional data

Data current as of:
8/7/2026 8:15 AM

Project Status Reports

Last Period

8/7/2026



Project Name & IDs	Status Date	Reporting Period / Status
Riverton Transit Expansion (PRJ-1001)	8/7/2026	Reporting Period: July 27, 2026 – August 2, 2026 Design is 85% complete. Continued coordination with city stakeholders on station layout. No major issues this week. Next phase is final design review and bid package preparation.
North Valley Health Campus (PRJ-1002)	8/7/2026	Reporting Period: July 27, 2026 – August 2, 2026 Construction is progressing on schedule. Building shell is 60% complete. Procurement of medical equipment remains on track. No new risks identified.
Eastwood Elementary Renewal (PRJ-1003)	8/7/2026	Reporting Period: July 27, 2026 – August 2, 2026 Site preparation activities completed. Contractor mobilization underway. Community outreach meeting held on 7/30 with positive feedback.
Coastal Flood Resilience Program (PRJ-1004)	8/7/2026	Reporting Period: July 27, 2026 – August 2, 2026 Environmental review in progress. Received agency comments and are incorporating into the draft EIS. Schedule remains on track for final review in Q4.
Digital Services Modernization (PRJ-1005)	8/7/2026	Reporting Period: July 27, 2026 – August 2, 2026 Completed development of the identity management module and began system integration testing. User acceptance testing is scheduled to start next week with select agency partners. The project team continues to work on data migration planning and security assessments. Overall, the project remains on schedule and within budget. Key upcoming milestones include completion of UAT, final security review, and readiness for phased deployment in October.
Green Energy Pilot Initiative (PRJ-1006)	8/7/2026	Reporting Period: July 27, 2026 – August 2, 2026 Vendor selection process completed. Contract negotiations underway with the selected vendor. Anticipate contract award by 8/21.
City Housing Affordability Study (PRJ-1007)	8/7/2026	Reporting Period: July 27, 2026 – August 2, 2026 Data collection is 90% complete. Draft analysis is in progress and will be shared with the steering committee next week. No issues to report.
Regional Water Quality Assessment (PRJ-1008)	8/7/2026	Reporting Period: July 27, 2026 – August 2, 2026 Field sampling activities are complete. Laboratory analysis is underway with preliminary results expected in late August. The team is also developing the draft report outline and engaging with regional partners on key findings. A risk has been identified related to extended lab turnaround times, which may impact the final report schedule. Mitigation options are being evaluated.
Statewide Broadband Expansion (PRJ-1009)	8/6/2026	Reporting Period: July 27, 2026 – August 2, 2026 Finalizing permitting for remaining sites. Construction is on track to begin in September. Coordination with local jurisdictions is ongoing and progressing well.
Workforce Training Program (PRJ-1010)	8/7/2026	Reporting Period: July 27, 2026 – August 2, 2026 Curriculum development is complete. Pilot training sessions scheduled to begin 8/17. Outreach materials have been distributed to partner organizations.

Historical Compliance Report

Weekly

History

Contract Status

☒ Active

☒ Standby

Project Status

All

Sector

All

Directorate

All

Sponsor

All

Program Manager

All

Project Manager


All




Illustrative mockup
using fictional data

Data current as of:
7/28/2026 8:15 AM

Weekly Compliance



Compliance by Sector



Project Details

Project Name & ID	Project Manager	Expected	Submitted	Compliance	Hours (Last 2 Wks)	Status
Riverside Transit Expansion (PRJ-1001)	Olivia Chen	52	46	88.46%	18.50	Active
North Valley Health Campus (PRJ-1002)	Marcus Bell	48	34	70.83%	12.75	Active
Eastwood Elementary Renewal (PRJ-1003)	Aisha Khan	36	26	72.22%	8.00	Active
Coastal Flood Resilience Program (PRJ-1004)	Daniel Park	60	28	46.67%	25.00	At Risk
Digital Services Modernization (PRJ-1005)	Mia Rodriguez	44	32	72.73%	14.25	Active
Green Energy Pilot Initiative (PRJ-1006)	Liam O'Connor	40	18	45.00%	9.50	At Risk
City Housing Affordability Study (PRJ-1007)	Sophie Martin	56	50	89.29%	20.00	Active
Regional Water Quality Assessment (PRJ-1008)	Ethan Brooks	32	17	53.13%	11.00	Active



Portland Metro: Riverfront Transit Modernization (PRJ-2047, 56821.34.002)

Active

Project Info

Anderson, Taylor <i>Project Manager</i>	Patel, Rohan <i>Program Manager</i>	Carter, Elise <i>Sponsor</i>
3/3/2025 - 12/20/2026 <i>PoP</i>	\$18.50M <i>Contract Value</i>	412.50 <i>Labor Hours (Last 2 Wks)</i>

Reporting Week

Compliance

7/28/2026 - 8/3/2026	✓
7/21/2026 - 7/27/2026	✓
7/14/2026 - 7/20/2026	✓
7/7/2026 - 7/13/2026	✓
6/30/2026 - 7/6/2026	✓
6/23/2026 - 6/29/2026	✗
6/16/2026 - 6/22/2026	✓
6/9/2026 - 6/15/2026	✓
6/2/2026 - 6/8/2026	✓
5/26/2026 - 6/1/2026	✓

Compliance
90%

Compliant Weeks
18

Non-Compliant Weeks
2

Date

Status Report

8/3/2026	Completed design review for Station 3 platform improvements. Submitted 60% design package to client for review. Continued coordination with city permitting team. No critical issues this week. Next steps include addressing client comments and finalizing utility relocation plan.
7/27/2026	Weekly project team meeting conducted. Received client comments on 60% design package. Began revisions to architectural and structural sheets. Utility coordination meeting held with the city and major stakeholders. Schedule and budget remain on track.
7/20/2026	Continued development of 60% design package. Advanced geotechnical analysis for retaining wall segment. Coordinated with operations team on temporary service plan. No issues to report. Preparing for client design review meeting next week.
7/13/2026	Submitted draft 60% design package for internal QA/QC. Conducted field survey at Station 5. Met with environmental team to review permit requirements. One minor issue identified with utility mapping; resolution in progress. Overall progress is on schedule.
7/6/2026	Finalized 30% to 60% design transition plan. Continued coordination with city stakeholders and operations team. Updated risk register and reviewed mitigation strategies. Budget and schedule remain stable. Next client review meeting confirmed for 7/28.